
AMENDMENT NO. 2 TO 
DESIGN SERVICES AGREEMENT 

WITH RHA LANDSCAPE ARCHITECTS-PLANNERS, INC. 
 

This Amendment No. 2 to the Design Services Agreement is made and entered 
into as of August 2, 2023 ("Effective Date"), by and between the City of San Bernardino, 
a charter city and municipal corporation ("City") and RHA Landscape Architects-Planners, 
Inc., a California corporation ("Designer"). City and Designer are sometimes referred to 
herein individually as a "Party" and collectively as "Parties." 

 
RECITALS 

 
A. WHEREAS, the City and the Designer have entered into an agreement, 

dated, March 3, 2021, for the professional design of the Nicholson Neighborhood Park 
Project (the "Original Agreement"). 

 
B. WHEREAS, the City and Designer entered into Amendment No. 1 to the 

Original Agreement, dated August 3, 2022, which extended the term of the Original 
Agreement, added additional services, and increased the not-to-exceed amount to 
provide compensation for those additional services. 

 
C. WHEREAS, the Parties now desire to amend the Original Agreement in 

order to include additional services, extend the term of the Original Agreement, and to 
provide compensation for the additional services. 

 
NOW, THEREFORE, in consideration of the above recitals and the mutual covenants, 
conditions, and promises contained in this Amendment No. 2 and the Original 
Agreement, as previously amended, the Parties mutually agree as follows: 

 
AGREEMENT 

 

1. Incorporation of Recitals. The recitals listed above are true and correct and 
are hereby incorporated herein by this reference. 

 
2. Services. The Services, as that term is defined in the Original Agreement, 

are hereby amended to include additional services related to the Nicholson Neighborhood 
Park Improvements Project. The additional services are more fully described in Exhibit 
"A-2", attached hereto to this Amendment No. 2 and incorporated herein by this reference. 

 
3. Amendment to Section 3.1.2 of the Original Agreement. Section 3.1.2 of 

the Original Agreement shall be amended to read as follows: 
 

"3.1.2 Term. The term of this Agreement shall be from March 03, 2021 to 
December 30, 2023, unless earlier terminated as provided herein. Designer shall 
complete the Services within the term of this Agreement, and shall meet any other 
established schedules and deadlines." 

 
4. Compensation. The total not to exceed compensation amount shall be 

increased by Forty-Seven Thousand Three Hundred Dollars and Zero Cents 
($47,300.00) increasing the total not to exceed compensation amount from to Four 
Hundred Twelve Thousand Five Hundred Forty-Five Dollars and Zero Cents 
($412,545.00) to Four Hundred Fifty-Nine Thousand Eight Hundred Forty-Five Dollars 
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and Zero Cents ($459,845.00). 
 

5. Full Force. Except as amended by this Amendment No. 2, all provisions of 
the Original Agreement, as previously amended, including without limitation the 
indemnity and insurance provisions, shall remain in full force and effect and shall govern 
the actions of the Parties under this Amendment No. 2. 

 
6. Electronic Transmission. A manually signed copy of this Amendment No. 2 

which is transmitted by facsimile, email or other means of electronic transmission shall 
be deemed to have the same legal effect as delivery of an original executed copy of this 
Amendment No. 2 for all purposes. This Amendment No. 2 may be signed using an 
electronic signature. 

 
7. Counterparts. This Amendment No. 2 may be signed in counterparts, each 

of which shall constitute an original. 
 

[SIGNATURES ON FOLLOWING PAGE] 
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SIGNATURE PAGE TO 
AMENDMENT NO. 2 TO 

DESIGN SERVICES AGREEMENT 
WITH RHA LANDSCAPE ARCHITECTS-PLANNERS, INC. 

 
IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 

2 on the Effective Date first herein above written. 
 

CITY OF SAN BERNARDINO DESIGNER 
 

APPROVED BY: RHA LANDSCAPE ARCHITECTS- 
PLANNERS, INC. 

 
Charles E McNeely, 
Interim City Manager Signature 

 
 

APPROVED AS TO FORM: Name 
 
 

 

Best Best & Krieger LLP 
City Attorney 

Title 
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President

Doug Grove



EXHIBIT A-2 
 

SCOPE OF ADDITIONAL SERVICES 
 

[ATTACHED] 
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1) At the direction of the City of San Bernardino the Landscape, that were at 100% complete are being 
revised. City directed cost cutting measures which included the removal of the parking lot along 
Meridian Ave., the Pickleball courts, EV parking stalls had to be moved, fencing and walkways 
revised, and the irrigation redesigned. 

2) Civil Engineering drawings that were at 100% complete are required to be revised. Revisions include 
grading for removal of the parking lot along Meridian Ave., the pickleball courts, fencing and 
walkways revisions. Additional work included modifications to the storm drains, hydrology study, 
and WQMP report. 

3) Electrical Engineering drawings that were at 100% complete are required to be revised. Revisions 
include lighting and electrical for removal of the parking lot along Meridian Ave., moving of the EV 
stalls, removal of the pickleball court lighting and walkway lighting revisions. 

1) 
2) 

RHA Landscape Architectural Fees 
DBA Engineering Fees 

$ 8,500 
$29,000 

3) JCA Electrical engineering Fees $ 9,800 

Total Additional Fees $47,300 

 
 

A U T H O R I Z A T I O N F O R A D D I T I O N A L W O R K 
 

TO: Okan Demirci, PE QSD/P 
City of San Bernardino 
Public Works Department 
201 North E Street 2nd Floor 
San Bernardino, CA 92401 

Date: 
Project: 

 
RHA Project No. 
Authorization No. 

6.13.2023 
Nicholson Neighborhood 
Park Improvements 
21112 
Project 8754 

 

Dear Okan, 
RHA Landscape Architects-Planners, Inc. has developed the following scope of services and fee schedule for 
landscape architectural services required on the Nicholson Park project. These services are being provided to 
you in addition to the original contract at your request. 

 
Scope of Services 

 

 

Fee 
 

 
 
 
 
 

6 8 0 0 I N D I A N A A V E N U E , S U I T E 2 4 5 , R I V E R S I D E , C A L I F O R N I A 9 2 5 0 6 
( 9 5 1 ) 7 8 1 - 1 9 3 0 L I C E N S E # 2 7 9 9 F A X ( 9 5 1 ) 6 8 6 - 8 0 9 1 
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Nicholson Park Project June 13, 2023 
Okan Demirci Page 2 of 2 

 

 
 

 
This additional work authorization is an addendum to the existing contract. The terms and conditions of the 
original contract are applicable to this addendum. Subsequent to your review of the above referenced scope of 
services, please sign and return this form to RHA Landscape Architects-Planners, Inc. A PDF version via email is 
sufficient. 

 
 
 

Cordially, Authorized by: 
RHA Landscape Architects-Planners, Inc. City of San Bernardino 

 

Greg Meek By:   
 

Date:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RHA LANDSCAPE ARCHITECTS – PLANNERS, INC. 
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